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SEWAGE TREATMENT PLANT UPGRADES MMM 058 94

PURPOSE
The purpose of this letter 1s to inform the Department of Energy/Rocky Flats Field Office

(DOE/RFFO) of the need to place on hold Phase lll of the Sewage Treatment Plant (STP)
Upgrades until the renewed National Pollutant Discharge Elimination System (NPDES)
permit is agreed upon and issued by the Environmental Protection Agency (EPA)

1 ION
Phase Ill of the STP Upgrades is an authornization for implementation of the requirements
of the NPDES Federal Facilities Compliance Agreement (FFCA) between the EPA and the
Department of Energy (DOE) Phase Il was authorized in 1990 for $4 6 mullion doliars
but has been delayed for numerous reasons including the 1993 request by the EPA
(attachment 1) The current Rocky Flats Plant NPDES permit expired in June 1989
but has been administratively extended until a new permit 1s i1ssued it 1s expected that
the new permit will contain a compliance schedule for the installation of some Phase il
components

A draft of the new NPDES permit was received from the EPA on February 23 1994 and
EGA&G has transmitted comments to the DOE/RFFQ DOE legal counsel may challenge several
issues contained within the permit including junisdiction over RFP water and legal
authonty over radionuclides In addition one Phase il item in the new permit (500 000
gallon storage tanks) has been proposed by DOE to be included as an Interagency Agreement
(IAG) milestone for the Industnial Area Intennm Measures/Interim Remedial Action Plan

These actions are causing scheduling and performance problems or Phase il of the STP
Upgrades Project With potential liigation and « her regulatory agreements being
contemplated by DOE/RFFO the current project plan for cost and schedule has no basis and
1s obsolete

SE REQUIREMENT

INREPLY TORFP CC NO Since these issues directly impact EG&G s development of a schedule for the STP Phase lli

N/A
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Upgrades we are requesting that DOE/RFFO concur with this indefinite delay or provide
EG&G with the Department s expectations for resolving the disputed portions of the 1AG and
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Michael S Karol

May 18 1994
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the 1ssues In contention In the draft NPDES permit The DOE s expectations will be
incorporated into the baseline schedule for this project allowing EG&G to plan for the
completion of the STP Phase Il Upgrades

MM I3

M M McDonal
Acting Associate General Manager
EG&G Rocky Flats Field Office
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Attachment
As Stated
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